2008 & 2010 Flood Recovery PL84-99 -
Overview
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Location
Entire District

State(s)
IA,IL,MN,MO,WI

Congressional District(s)
1A-2, IA-3, IA-4, IL-11, IL-13, IL-14, IL-15, IL-16, IL-17, IL-18, IL-2, IL-3, MN-1, MN-7, MO-6,
WI-1, WI-2, WI-3, WI-5, WI-6

Status

As of March 2014, Flood damages in the form of levee breach repairs are 100% complete,
pump station repairs are 100% complete and wave wash repairs are 100% complete. Breach
Repairs were complete by 15 March 2009; Pump Station Repairs were complete by 30 April
2010 and Wave Wash repairs were completed in Fall 2011. One pump station engine at
Hunt-Lima D&LD was replaced in February 2012 to address a warranty issue. Approximately
100% of the Operation and Maintenance manuals have been completed to incorporated the
2008 repairs. Approximately 99% of the projects are fiscally closed with the remaining two
projects requiring additional fiscal managment. It is expected that these projects will not close
until sometime in FY16.

July 2010 Flood damages to lowa levee and drainage districts include (1) a levee breach at
Green Island -Roger Tarr LDD,Maquoketa River, in Jackson County, (2) levee erosion on
Yellow Springs tieback levee in Two Rivers LDD, Des Moines County, (3) levee erosion at
Louisa #11 LDD, lowa River in Louisa County, (4) foreshore erosion at Oelwein, IA, and (5)
foreshore erosion at Volga, IA. Projects 3-5 did not suffer damages greater than the $15,000
threshold for Federal assistance. Project 2 was approved for repairs and is currently in
construction with a March 2012 physical completion date. Project 1 failed to reach a positive
benefit:cost ratio but is still being worked for non-structural options.

For the Spring 2011 Flood damages, one PIR was completed for the Mississippi-Fox D&LD
(with four levee breaches). Repairs were completed by the D&LD with some technical input
from the Corps. Three other areas that experienced damages from this flood event did not
meet the $15,000 threshold for Federal assistance.

Summarized Project Costs
|Federa| Cost

| $73,972,937
|Non-Federal Cost | $183,433
|Total Cost | $74,156,370
|
|

|Federal Allocations through FY 2010 $74,156,370
|Scheduled Federal Allocation for FY 2012 $0
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|Balance to Complete $0|

Major Work Item (This Fiscal Year

2013 Flood Repair Projects: Close-out remaining construction contracts, finalize the remaining
operation and maintenance manual updates, fiscal closeout. Continue to develop viable nonstructural
alternative for Green Island LDD with Sponsor, State of lowa and Natural Resource and Conservation
Service. Complete and close out all remaining aspects of the 2008 and 2010 PL84-99 Flood Repairs.

Authority Details
Public Law 84-99

Point of Contact: PL84-99 Flood Recovery Program Manager, CEMVR-PM-M
Phone: (309) 794-5704
Email: cemvr-pm-web@usace.army.mil
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